

Project Timeline

Create | December 2019



Create an interactive platform to list and showcase innovative solutions and to facilitate online collaboration between the consortium and external stakeholders.

Provide | July 2020



Provide specifications about common requirements and technical tender documents for the procurement of R&D, ready-to-use by the upcoming PCP action and external procurers.

Disseminate | Continuously



Disseminate the project activities and outcomes through continuous and multiple channels and communication means targeting practitioners and R&D providers from all over Europe.



Mobilise | August 2019



Mobilise practitioners of emergency medical services, researchers and experts from the field to build synergies among existing actor constellations and initiate knowledge exchange.

Analyse | February 2020



Analyse the European medical emergency services ecosystem, its capability gaps, challenges and needs, and monitor R&D initiatives to create a catalogue of innovative solutions.

Address | August 2020



Address legal issues, ethical and societal aspects that should be considered by the design, development and deployment of new solutions in the emergency medical field.



November 2020
Final Networking Event